

MREA ELECTION PLANNER 2023

PROJECT/EVENT	MREA DIRECTORS ELECTIONS
---------------	--------------------------

PROJECT PHASE	TENTATIVE STARTING	ENDING	COMMENTS
HIRE INSPECTOR OF ELECTIONS (IOE)	4-2-23	4-2-23	A week should work for this.
IOE VERIFIES NOMINEES	4-3-23	4-9-23	Must be 30 days or more.
PRE-BALLOT NOTICE	4-10-23	End of election	Must close when Ballots are mailed (Record Date) must be within 60 days of Ballot count
VERIFICATION OF LISTS	4-10-23	5-11-23/or so	Hoping we can get all stuffed/mailed in 10 days. This establishes dates for ballot count.
MAIL BALLOTS	5-12-23	5-22-23	
BALLOT COUNTING MEETING	6-21-23	7-11-23 (in this range)	This range is based on above dates. Must be available for remote viewing.

APRIL							MAY							JUNE							JULY							AUGUST							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
						1		1	2	3	4	5	6						1	2	3							1			1	2	3	4	5
2	3	4	5	6	7	8	7	8	9	10	11	12	13	4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12	
9	10	11	12	13	14	15	14	15	16	17	18	19	20	11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19	
16	17	18	19	20	21	22	21	22	23	24	25	26	27	18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26	
23	24	25	26	27	28	29	28	29	30	31				25	26	27	28	29	30	23	24	25	26	27	28	29	27	28	29	30	31				
30																					30	31													